
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:00 AM
Run date

Time

Reviewer: Awal, Mohammad 18-Jan-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 969 Date: 12-Nov-2013 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 526

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:55 AM. Crews had to work on the Electro Slag Weld repairs , work on
the pedestal rods , work on the skirt East plate , & work on miscellaneous activities . They started at 7:00
AM.

Rick , Elijah , Guowu Mike , Paul , & Reggie had to work on the Electro Slag Weld . Crews had to
prepare their tools & equipments . They were done at 7:15 AM.

Rick had to work on Joint E . Face A between 3 & 9 meters . He had to excavate the weld . He started
at 7:20 AM. He was done at 10:00 AM. & he had to grind the weld . He was done at 1:30 PM.

After that , Rick had to mobilize his tools , equipments, reroute the air & gas lines , set , & work on the
Transversal Indications on Joint M . Face B between 9 & 13 meters . He had to excavate the weld for the
QA & QC to VT & MT. He started to excavate at 2:00 PM. He was done at 4:00 PM. Rick had to grind &
clean the weld . He was done at 4:55 PM.

Mike had to work on Joint E . Face B between 9 & 13 meters . Mike had to clean , grind , heat , & weld .
He started at 7:25 AM.

Elijah had to work on Joint P . Face B between 3 & 9 meters ( CCO # 358 ) . He had to grind & clean
the weld . He started at 7:20 AM. He was done at 8:10 AM.

After that , he had to work on Joint E . Face B between 3 & 9 meters . Elijah had to clean & grind after
excavating the weld . He started at 10:20 AM.
( For CCO # 358 . For Elijah 1.0 Regular Hour )

Reggie had to work with Rick on the excavation , work on Joint E . Face A between 3 & 9 meters . He
had to clean , grind , heat , & weld . He started at 11:00 AM. .

Paul had to work on the heating blankets , monitor the heat , supply materials to the crews , & work with
all crews . Paul left at the site at 11:00 AM.

Wu came to the site at 1:20 PM. He had to work on Joint E . Face B between 3 & 9 meters on the
upper weld . Wu had to clean & grind the weld . He started at 2;00 PM.

Joe , Ed , Bernie , & Jesse were on the site . They had to work with the welders . VT , MT , & UT the
welds . Check Ed or Joe 's report for the welders detailed activities .

Roger , John , & Michael had to work on the pedestal rods & on the East skirt plate . Crews had to
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prepare their tools , equipments , connect the air & power lines . They were done at 7:15 AM.

Roger had to work on the remaining - 50 mm. rods on the West panel & South West corner . He
started at 7:20 AM. He was done at 8:10 AM.

The high torque wrench could not turn 5 nuts to the required turn . To avoid breaking the rods or
stripping the nuts . I had to ask Roger to stop tensioning these rods .

After that , he had to join John & Michael on the skirt top plate on the East side .

Michael & John had to work on the center top plate on the East side . Crews had to prepare the ladders ,
platform , & center plate to be flown out of the site & set on the barge . They started at 7:30 AM.

The tug boats mobilized the crane & the hauling barge to the site at 10:20 AM. Crews had to hook the
crane to the permanent ladder at 11:05 AM. Then , the temporary ladder & the platform . Crews were
done at 12:00 PM.

In the afternoon , crews had to work on the top center skirt plate. They had to remove the remaining
bolts , hook the crane to the plate , fly , & set on the barge . They started at 12;40 PM. Crews were done at
:2:35 PM.

After that , crews had to erect the permanent ladder , platform , & the temporary ladder . They were
done at 3:45 PM.

In addition to that , crews had to work on house keeping on the site & on the barges , pull out of the site
the Enerpac pump , wrench , & the accessories . They were done at 4:50 PM.

Vector had to work on the grout pad inside the skirt . He had to clean the pedestal side walls removing
the caulking , patching the grout pad , & grinding the sharp edges . He started at 7:15 AM. At 2;30 PM. He
was called to work on the OBG . He left at 2:45 PM.

Carlos & Jose P. had to work on miscellaneous activities on the tower . Crews had to work on house
keeping , inside & outside the tower shafts & work with all crews . They started at 7:15 AM.

Crews were done at 4:55 PM. They left at 5:10 PM.

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 052 T-L02-TNE.05204-0120F4 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-DSE.05304-0120F4 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM GUOWU CHENIronworker 2.00 2.00 0.00 4.00

JNM RICHARD TAYLOROperator 5.00 2.00 0.00 7.00

FOR MICHAEL DRAPERIronworker 8.00 2.00 0.00 10.00

JNM MATTHEW MORTONOperator 5.00 2.00 0.00 7.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

JNM JOHN ROCHAIronworker 8.00 2.00 0.00 10.00

GEN AARON KENTIronworker 8.00 2.00 0.00 10.00

APP Reggie HumphryWelder 8.00 2.00 0.00 10.00

JNM PAUL FAMBRINIIronworker 4.00 0.00 0.00 4.00

JNM MICHAEL JIMENEZIronworker 8.00 2.00 0.00 10.00

JNM ELIJAH EVANSIronworker 8.00 2.00 0.00 10.00

FOR EARL CLAYBORNIronworker 8.00 2.00 0.00 10.00
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Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

0.00

2296

0.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2294

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0030562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

2.00

No

0.00 0.00

Marine, Barge, Crane Barge 1

5.00

001426

2.00

No

0.00 0.00

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM VICTOR HERNANDEZSemi-Skilled Laborer 7.00 0.00 0.00 7.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00
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